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From: Ellis Koch
To: Heidi Dudek
Cc: Gregory J. Allen; Frank Devita; Wiedemer, Ashley; Kelly Morris; Ann M. Waeger Esq.; Gerard Burke; Walter


 Parish; Nathan M. Walz; Morgan G. Graham Esq.; Michael Posillico; Derek Ersbak; James P. Rhodes; Thomas C
 Graham; Jim Harrington; Jerry Riggi; Michael Cruden; Michael Ryan; Timothy Rice


Subject: Re: Glen Isle: Environmental Call, 12/26/13 Draft Minutes and Action Items
Date: Monday, December 30, 2013 5:06:52 PM
Attachments: REVISED Minutes env call 12-26-13.pdf


The revised minutes of the 12/26/2013 environmental call are attached.


On Mon, Dec 30, 2013 at 2:52 PM, Heidi Dudek <hmdudek@gw.dec.state.ny.us> wrote:
Hello Ellis ~
 
Please find attached my comments on the Glen Isle: Environmental Call, 12/26/13 Draft Minutes and
 Action Items. 
 
Thanks - Heidi


Heide-Marie Dudek, P.E.
Project Manager
Remedial Bureau E, Section A
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway, 12th Floor
Albany, New York, 12233-7017
Telephone: 518-402-9814
Facsimile: 518-402-9819
Email: hmdudek@gw.dec.state.ny.us
 
 


>>> Ellis Koch <ellis.koch@gmail.com> 12/26/2013 3:20 PM >>>
The call was held today with six of fourteen attendees present due to the holidays.


Our conversations focused on reviewing the schedule for items and discussing the insurance
 data gap program. New action items were added.


The discussions and action items are summarized in the minutes. For those that attended,
 please return comments to me by Monday, December 30, 2013 after which the minutes will
 become final.


Thanks.


Ellis


-- 
Ellis Koch


516-983-7333
fax: 516-740-0071
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Invitees
Pres
ent



Organization 
Contact Person



Michael Posillico (MP)
Thomas Graham (TG) X
Kelly Morris (KM) X 516-676-1625,102
Morgan Graham (MG) X



Greg Allen (GA) X



Frank DeVita (FD) X



Ann Waeger (AW)
X



Heide-Marie Dudek (HMD) X (518) 402-9814
Gerard Burke (gb)
Walt Parish (WP)
Nathan Walz (NW) X (518)-402-7860
Ashley Weidemer (AW) X 212-637-4263
Ellis Koch (EK) X X 516-983-7333
Derek Ersbak/Jim Rhodes (DE/JR)



CC's
Mike Ryan (MR)



INDICATES ITEM COMPLETED
INDICATES A 
REVISED ITEM



INDICATES OVERDUE ITEMINDICATES A NEW ITEM



Responsible Organization



NYSDEC NYSDEC



Summary Of Discussions
a. The list of items and deadlines was reviewed and thought reasonable if everything moved without hitch. Need to get Agency input and advice.
b. As potential petroleum  gross contamination was identified in Figure 3 of the 2003 Confirmation report on Parcel A, it was decided to increase Da    
delineate it's extent.



PW Grosser RXRGIP



NYSDOH NYSDOH
USEPA USEPA



Posillico RXRGIP



NYSDEC NYSDEC
NYSDEC NYSDEC
NYSDEC NYSDEC



Allen & 
Desnoyers RXRGIP
Dvirka & 
Bartilucci IDA



Greenbaum, 
Rowe, Smith & 



Davis RXRGIP



RXR RXRGIP
COGC/IDA IDA



Philips Lytle IDA



COGC/RXRGIP REVISED MINUTES
ENVIRONMENTAL CALL 12/26/2013



Affiliation Organization
Posillico RXRGIP



# Action Item



CO
GC



RX
RG



IP



NY
SD



EC



NY
SD



OH



EP
A Due Date Update From Last Env Call



1 Data Gap Analysis



1.01
Contract Driller, Geophysical Consultant, 
Geotechnical Engineer, Lab



X 12/31/2013
Driller-Done; Geotech Eng- Done; Env 
Consultant- Done



1.02 Perform Geophysical Survey of CC X 10/25/2013 DONE
1.03 Submit Revised Work Plan to Agencies X 12/18/2013 DONE
1.04 Agency Aproval of Work Plan X X 1/7/2014 EPA-Done; DEC-In review 
1.05 Standing Water and Overgrowth X X 1/9/2014 In process



1.06 Demo buildings X X 2/15/2014



Asbestos survey done for Dickson; 
Benbow and Lounge in process. 
Contractor selected for Dickson. Dickson 
notification ltr sent to agencies. Ltrs for 
Benbow and Lounge need to be sent by 
COGC (FD). Demo sched needs to be 
sent to agencies.



1.07 Field Work (Start 1/9/2014) X 2/14/2014



1.071
Prepare SOW to delineate gross contam on 
Parcel A.



X 1/2/2014
Two areas identified in 2003 report 
need to be defined (EK).



1.08 Data Analysis (Start 1/23/2014) X 2/13/2014
1.09 Report X 3/14/2014



1.11
Put All Files ON FTP Site And Send Link To 
Attendees and CD to NYSDEC



X 12/23/2013 Done



1.12
Submit October 2003 Sampling Report to 
Agencies



X 12/20/2013 Done



1.13
Agencies Prepare Detailed Listing of Data 
Deficiencies on LT Upper Parcel B and Parcel 
C Sites



X X 12/20/2013
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# Action Item



CO
GC



RX
RG



IP



NY
SD



EC



NY
SD



OH



EP
A Due Date Update From Last Env Call



1.14
Present Findings to Agencies and address 
NYSDEC 12/8/13 letter on data Gaps



X 3/19/2014



1.15
Submit Proposal to Address Remaining Data 
Gaps



X X 4/1/2014



2 Gladsky



2.01 Provide Comments on Gladsky Draft EE X 12/20/2013
DEC and OGC to provide update. MR will 
be contacted by COGC for update.



2.02 Approve and Record Gladsky SMP/EE X X 12/31/2013 Approval comes with EE approval



2.03
Provide liability release for Angler's Club and 
Pumping Station



X 12/31/2013
ERP not applicable. Another mechanism 
needs to be approved.



3 Captain's Cove
3.01 Approve and Record EE X X 1/31/2014
3.02 Modify ROD X 3/13/2014
3.03 Reclassify to Class 2 Site X 4/15/2014



4 Li Tungsten



4.01
Discuss Approval For Restricted Residential 
Use



X 3/19/2014
To be discussed when RXRGIP Data Gap 
results are presented



4.02
Revise SMP Based On 3/18/2013 DEC 
Comments and 3/19/2014 meeting



4/15/2014



4.03 Approve and Record EE X X 4/30/2014
4.04 Reclassify to NYSDEC Class 2 X 4/30/2014
4.05 Publish ESD for Parcel A Residential Use X 4/30/2014
4.06 Remove Site From NPL X 5/15/2014



4.07
Respond To DEC Comments on BUD Request 
for Parcel A Dredge Spoils



X 1/3/2014



5 10 Garvies Point Road (AKA- Doxey)
5.01 Restart Cleanup X 1/15/2014
5.02 Complete Cleanup and Site Restoration X 4/15/2014



6 Ferry Terminal



6.01 Provide As-Built Drawings X 12/20/2013 FD will review as-built dwgs + f/u w/IDA



6.02 Approve and Record EE X X 1/31/2014
7 Miscellaneous



7.01 DEC Comfort Letter X 1/15/2014
7.02 EPA Comfort Letter X 1/15/2014



7.03 Overall SMP X X
TBD- after all 



SMPs are 
approved



Will contain individual SMPs with an 
intro section describing the construction 
schedule by area and soil movement 
plans. This will explain how much of the 
cut soil is proposed to be relocated to a 
different parcel and the schedule for 
that to occur.  DEC doesn't want to 
move soil to another area if it contains 
contaminants that aren't found in the 
receiving area  without an approved 
BUD . Posillico estimating will prepare 
cut/fill info.



INDICATES ITEM COMPLETED INDICATES OVERDUE ITEMINDICATES A NEW ITEM



INDICATES A 
REVISED ITEM



The next call will be on January 9, 2014








			Minutes 12-26-13 call









-- 
Ellis Koch


516-983-7333
fax: 516-740-0071





